Tentative Project Timeline

- **March 2021**: Regental Discussion Item
- **April & May 2021**: - CPEC Meeting - Space & Budget Mtng. Approval
- **July 2021**: Approval & Ground Lease Amendment
- **November 2021**: Demolish Las Lomas
- **September 2022**: Vertical Construction
- **March 2023**: First Home Delivered
- **Fall 2023**: Pool & Park Complete
- **September 2023**: Final Home Delivered

*HRB Representative present to share feedback collected from University Hills stakeholders*